
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/24/2012

ESTIMATE SUMMARY 15:11:06

CONTID: C17315         ESTIMATE NO: 0007 PROG 2005

PCN: 17315-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 91 COPPER MOUNTAIN TO COUNTY LINE PERCENT TIME:

PROJECT NO: STA 0911-005                  

SH 91 COPPER MOUNTAIN TO COUNTY LINE

NAME OF ROAD: 091A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 09/24/2012 DATE TIME STARTED 06/21/2011

556 STRUTHERS AVENUE DATE LET 05/26/2011 DATE WORK BEGAN 08/01/2011

 DATE AWARDED 06/01/2011 DATE TIME STOPPED 09/19/2012

 DATE CONTRACT EXECUTED 06/15/2011 DATE ACCEPTED 09/19/2012

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 06/21/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,782,252.08 PARTICIPATING $ $ 184,395.77

AWARD PROJECT AMT: 3,677,038.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.75

WORK DAYS

WORK DAYS

96.41%

135,724.13

184,395.77

184,395.77

184,395.77

$

$

$

$

3,646,527.95

0.00

3,646,527.95

0.00

3,646,527.95

-55,155.58

0.00

3,591,372.37

0.00

AMOUNT DUE 3,591,372.37 184,395.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 184,395.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LAKE

79.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 17315-BID    ESTIMATE RUN 09/24/2012

PROJECT: STA 0911-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pipe 30.000

0.000

202-00035  
 

30.000

LF  

29.00000 870.0030.000

0.00

0010 *Removal of Asphalt Mat (Planing) 277,461.000

0.000

202-00240  
 

277,461.000

SY  

1.20000 332,953.20277,461.000

0.00

0015 *Removal of Ground Sign 26.000

0.000

202-00810  
 

26.000

EACH

132.00000 3,432.0026.000

0.00

0020 *Removal of Sign Panel 2.000

0.000

202-00821  
 

2.000

EACH

84.00000 168.002.000

0.00

0025 *Removal of End Anchorage 3.000

1.000

202-01300  
 

4.000

EACH

195.00000 780.004.000

195.00

0030 *Unclassified Excavation (Complete In Place) 321.000

0.000

203-00010  
 

321.000

CY  

27.00000 8,667.00321.000

0.00

0035 *Embankment Material (Complete In Place) 23.000

0.000

203-00060  
 

23.000

CY  

22.00000 506.0023.000

0.00

0040 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

151.00000 0.000.000

0.00

0045 *Truck (Dump) 0.000

0.000

203-01582  
 

0.000

HOUR

111.00000 0.000.000

0.00

0050 *Combination Loader 0.000

0.000

203-01594  
 

0.000

HOUR

100.00000 0.000.000

0.00

0055 Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

264.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 09/24/2012

PROJECT: STA 0911-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Structure Excavation 122.000

0.000

206-00000  
 

122.000

CY  

29.00000 3,538.00122.000

0.00

0065 Erosion Log (12 Inch) 1,420.000

0.000

208-00002  
 

1,420.000

LF  

4.10000 5,822.001,420.000

0.00

0070 Erosion Log (18 Inch) 140.000

0.000

208-00003  
 

140.000

LF  

6.00000 840.00140.000

0.00

0075 Gravel Bag 140.000

0.000

208-00034  
 

140.000

LF  

6.00000 840.00140.000

0.00

0080 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

3,300.00000 6,600.002.000

0.00

0085 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,900.00000 0.000.000

0.00

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

54.00000 0.000.000

0.00

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

78.00000 0.000.000

0.00

0100 Sweeping (Sediment Removal) 0.000

10.000

208-00106  
 

10.000

HOUR

264.00000 2,640.0010.000

2,640.00

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000

HOUR

54.00000 0.000.000

0.00

0110 *Erosion Control Supervisor 58.000

0.000

208-00205  
 

58.000

HOUR

68.00000 3,944.0058.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 09/24/2012

PROJECT: STA 0911-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Marker 0.000

0.000

210-00060  
 

10.000

EACH

20.00000 0.000.000

0.00

0120 *Reset Guardrail (Special) 4,062.500

11,086.000

210-01180  
 

15,148.500

LF  

2.10000 31,811.8515,148.500

23,280.60

0125 *Modify Guardrail 7,500.000

4,554.500

210-04030  
 

12,054.500

LF  

12.80000 154,297.6012,054.500

58,297.60

0130 *Seeding (Native) 0.100

0.000

212-00006  
 

0.100

ACRE

1,700.00000 170.000.100

0.00

0135 *Soil Conditioning 0.100

0.000

212-00032  
 

0.100

ACRE

1,300.00000 130.000.100

0.00

0140 *Soil Retention Blanket (Straw-Coconut) 255.000

0.000

216-00201  
 

255.000

SY  

2.70000 688.50255.000

0.00

0145 *Hot Mix Asphalt (Patching) (Asphalt) 1,438.750

0.000

403-00720  
 

1,438.750

TON 

85.50000 123,013.131,438.750

0.00

0150 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 31,694.340

0.000

403-34721  
 

31,694.340

TON 

65.50000 2,075,979.2731,694.340

0.00

0155 Emulsified Asphalt (CSS-1H) 10,217.940

0.000

411-10253  
 

10,217.940

GAL 

2.25000 22,990.3710,217.940

0.00

0160 *Geotextile (Erosion Control) (Class 1) 66.000

0.000

420-00102  
 

66.000

SY  

6.00000 396.0066.000

0.00

0165 *Riprap (12 Inch) 126.000

0.000

506-00212  
 

126.000

CY  

79.00000 9,954.00126.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 09/24/2012

PROJECT: STA 0911-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Annular Space Grouting 15.750

0.000

603-00001  
 

15.750

CY  

369.00000 5,811.7515.750

0.00

0175 *Prepare Culvert Pipe (48 Inch) 100.000

0.000

603-00047  
 

100.000

LF  

49.00000 4,900.00100.000

0.00

0180 *Culvert Lining (48 Inch) 130.000

0.000

603-00048  
 

130.000

LF  

210.00000 27,300.00130.000

0.00

0185 *48 Inch Corrugated Steel Pipe 25.000

0.000

603-10480  
 

25.000

LF  

142.00000 3,550.0025.000

0.00

0190 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

2.000

EACH

2,000.00000 2,000.001.000

2,000.00

0195 *End Anchorage (Flared) 1.000

2.000

606-02005  
 

4.000

EACH

1,600.00000 4,800.003.000

3,200.00

0200 Fence (Plastic) 5,426.500

0.000

607-11525  
 

5,426.500

LF  

2.00000 10,853.005,426.500

0.00

0205 *Delineator (Type I) (Extra Height) 211.000

0.000

612-00031  
 

325.000

EACH

28.00000 5,908.00211.000

0.00

0210 *Delineator (Type II) (Extra Height) 192.000

0.000

612-00032  
 

192.000

EACH

30.00000 5,760.00192.000

0.00

0215 *Sign Panel (Class I) 425.000

0.000

614-00011  
 

425.000

SF  

16.00000 6,800.00425.000

0.00

0220 *Sign Panel (Class II) 316.000

0.000

614-00012  
 

316.000

SF  

21.00000 6,636.00316.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 09/24/2012

PROJECT: STA 0911-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Steel Sign Support (2-Inch Round)(Post) 722.000

0.000

614-01512  
 

722.000

LF  

6.50000 4,693.00722.000

0.00

0230 *Steel Sign Support (2-Inch Round)(Socket) 60.000

0.000

614-01522  
 

60.000

EACH

37.00000 2,220.0060.000

0.00

0235 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 304.000

0.000

614-01575  
 

304.000

LF  

21.00000 6,384.00304.000

0.00

0240 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 25.000

0.000

614-01578  
 

25.000

EACH

190.00000 4,750.0025.000

0.00

0245 *Rumble Strip 0.000

46,181.000

614-80385  
 

46,181.000

LF  

0.25000 11,545.2546,181.000

11,545.25

0250 *Construction Surveying 0.800

0.200

625-00000  
 

1.000

L S 

12,000.00000 12,000.001.000

2,400.00

0255 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000

HOUR

130.00000 0.000.000

0.00

0260 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

145,000.00000 145,000.001.000

0.00

0265 Public Information Services 0.800

0.200

626-01000  
 

1.000

L S 

7,400.00000 7,400.001.000

1,480.00

0270 *Epoxy Pavement Marking 738.420

600.400

627-00005  
 

1,550.000

GAL 

56.00000 74,973.921,338.820

33,622.40

0275 *Pavement Marking Paint (Low VOC Solvent Base) 2,104.580

231.870

627-00012  
 

2,336.450

GAL 

26.00000 60,747.702,336.450

6,028.62
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PCN: 17315-BID    ESTIMATE RUN 09/24/2012

PROJECT: STA 0911-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 62.000

0.000

627-30405  
 

62.000

SF  

17.00000 1,054.0062.000

0.00

0285 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

352.000

0.000

627-30410  
 

352.000

SF  

13.00000 4,576.00352.000

0.00

0290 *Flagging 3,013.400

466.600

630-00000  
 

3,480.000

HOUR

25.00000 87,000.003,480.000

11,665.00

0295 *Pilot Car Operation 139.500

20.500

630-00001  
 

160.000

HOUR

37.00000 5,920.00160.000

758.50

0300 *Traffic Control Inspection 58.000

21.000

630-00007  
 

79.000

DAY 

158.00000 12,482.0079.000

3,318.00

0305 *Traffic Control Management 64.000

23.000

630-00012  
 

87.000

DAY 

685.00000 59,595.0087.000

15,755.00

0310 *Flashing Beacon (Portable) 1.800

0.000

630-80001  
 

2.000

EACH

950.00000 1,710.001.800

0.00

0315 *Barricade (Type 3 M-B) (Temporary) 1.800

0.000

630-80336  
 

2.000

EACH

264.00000 475.201.800

0.00

0320 *Construction Traffic Sign (Panel Size A) 28.800

0.000

630-80341  
 

35.000

EACH

50.00000 1,440.0028.800

0.00

0325 *Construction Traffic Sign (Panel Size B) 85.500

0.000

630-80342  
 

95.000

EACH

53.00000 4,531.5085.500

0.00

0330 *Construction Traffic Sign (Panel Size C) 14.400

0.000

630-80343  
 

16.000

EACH

58.00000 835.2014.400

0.00
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PCN: 17315-BID    ESTIMATE RUN 09/24/2012

PROJECT: STA 0911-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Special) 72.450

0.000

630-80344  
 

83.000

SF  

21.00000 1,521.4572.450

0.00

0340 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

2.000

EACH

4,200.00000 7,560.001.800

0.00

0345 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.800

0.000

630-80357  
 

2.000

EACH

1,600.00000 2,880.001.800

0.00

0350 *Drum Channelizing Device 63.000

0.000

630-80360  
 

400.000

EACH

11.00000 693.0063.000

0.00

0355 *Drum Channelizing Device (With Light) (Flashing) 16.200

0.000

630-80363  
 

18.000

EACH

11.00000 178.2016.200

0.00

0360 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

20.000

EACH

11.00000 0.000.000

0.00

0365 Concrete Barrier (Temporary) 180.000

0.000

630-80370  
 

200.000

LF  

18.00000 3,240.00180.000

0.00

0370 *Traffic Cone 310.500

0.000

630-80380  
 

345.000

EACH

8.00000 2,484.00310.500

0.00

0375 *Mobile Pavement Marking Zone 0.500

0.500

630-80510  
 

1.000

L S 

1,600.00000 1,600.001.000

800.00

0380 Mobile Profilograph Operation Zone 0.982

-0.082

630-80560  
 

1.091

L S 

1,100.00000 990.000.900

-90.20

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 09/24/2012

PROJECT: STA 0911-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A Asphalt Pavement Incentive 125,938.000

0.000

700-70012  
 

125,938.000

F A 

1.00000 125,938.00125,938.000

0.00

0400 F/A Fuel Cost Adjustment -5,545.870

0.000

700-70016  
 

-5,500.000

F A 

1.00000 -5,545.87-5,545.870

0.00

0405 F/A Asphalt Cement Cost Adjustment -74,956.250

0.000

700-70019  
 

0.000

F A 

1.00000 -74,956.25-74,956.250

0.00

0410 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A Quality Incentive Payment 84,294.620

0.000

700-70025  
 

100,000.000

F A 

1.00000 84,294.6284,294.620

0.00

0425 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A Repair G-12-R Repair 0.000

0.000

700-70130  
 

14,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 09/24/2012

PROJECT: STA 0911-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 3,535,559.59176,895.773,666,408.72CURRENT AMT0200 $ $ $

CAT NO0300 F-12-AG 

0450 *Removal of Asphalt Mat (Planing) 2,071.000

0.000

202-00240  
 

2,071.000

SY  

1.20000 2,485.202,071.000

0.00

0455 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000

SY  

153.00000 0.000.000

0.00

0460 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

25.000

SY  

195.00000 0.000.000

0.00

0465 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

543.00000 0.000.000

0.00

0470 *Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000

SY  

37.00000 0.000.000

0.00

0475 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 660.010

0.000

403-34721  
 

660.010

TON 

65.50000 43,230.66660.010

0.00

0480 Asphalt Reinforcement Geogrid 321.000

0.000

420-00511  
 

321.000

SY  

9.00000 2,889.00321.000

0.00

0485 *Waterproofing (Membrane) 1,719.000

0.000

515-00120  
 

1,719.000

SY  

16.50000 28,363.501,719.000

0.00

0490 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

526.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 09/24/2012

PROJECT: STA 0911-005                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:11:06

CUMULATIVE
AMOUNT

CAT NO0300 F-12-AG 

0495 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000

HOUR

130.00000 0.000.000

0.00

CAT 76,968.360.0081,843.36CURRENT AMT0300 $ $ $

CAT NO0400 Construction Engineering Bid Items 

0500 Field Office (Class 2) 0.500

0.500

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

7,500.00

0505 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

17,000.00000 17,000.001.000

0.00

0510 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 34,000.007,500.0034,000.00CURRENT AMT0400 $ $ $

$ 3,646,527.95184,395.77$3,782,252.08$CURRENT AMTPROJECT TOTAL


